

Introduced by: Mayor
Date: Sept. 15, 1981
Vote: Unanimous
Action: Adopted

KENAI PENINSULA BOROUGH

RESOLUTION 81-150

APPROVING A CHANGE ORDER TO THE MURWOOD DRIVE LOCAL SERVICE ROADS AND TRAILS PROJECT TO COMPENSATE FOR ADDITIONAL AMOUNTS OF REQUIRED EXCAVATION.

WHEREAS, the Assembly, by Resolution 81-103, approved the Murwood Drive Local Service Roads and Trails project; and

WHEREAS, the Borough determined during construction that the existing roadbase consisted of unsuitable and soft material in various areas which would cause a rapid deterioration of the road; and

WHEREAS, the Borough ordered the contractor to remove areas of unsuitable soft material and this resulted in excavation and gravel fill quantities in excess of those projected by the bid for this project and extra culverts were also installed;

WHEREAS, all work was accomplished at the unit price bid by the contractor for a total amount of \$13,552.69 in excess of the contract awarded by Resolution 81-103;

WHEREAS, the Department of Public Works recommends the execution of a Change Order in the amount of \$13,552.69 to compensate the contractor for the extra work performed and sufficient funds are available;

NOW THEREFORE, BE IT RESOLVED BY THE ASSEMBLY OF THE KENAI PENINSULA BOROUGH:

Section 1. That a Change Order to the Murwood Drive Local Service Roads and Trails project in the amount of \$13,552.69, for additional excavation, fill materials and culvert installation is approved.

Section 2. That the sum of \$1,519.50 is transferred from Local Service Roads and Trails Contingency Account #07-21001-9007 to Murwood Drive Construction Account #07-21029-9210 and that this project account shall be closed out upon final payment and acceptance.

Section 3. That the Mayor is authorized to effectuate this resolution, which takes effect immediately upon its adoption.

ADOPTED BY THE ASSEMBLY OF THE KENAI PENINSULA BOROUGH ON
THIS 13th DAY OF October, 1981.

Paul A. Fischer
Paul Fischer, Assembly President

ATTEST:

Frances Bryner
Borough Clerk