

Introduced by: Mayor
Date: January 20, 1981
Vote: Unanimous
Action: Adopted

KENAI PENINSULA BOROUGH

RESOLUTION 81-22

RATIFYING CHANGE ORDER NO. 9, IN THE AMOUNT OF \$7,156.00, TO THE CENTRAL PENINSULA GENERAL HOSPITAL 1980 ADDITIONS AND RENOVATIONS PROJECT.

WHEREAS, approximately 1,145 cubic yards of additional fill material were required in and around new construction to the Central Peninsula General Hospital; and

WHEREAS, the need for this fill was not anticipated when the project was bid and suitable fill could not be obtained at the site; and

WHEREAS, this material has already been brought to the site and emplaced so that work on the project would not be impeded and the Borough subjected to a possible claim for delay; and

WHEREAS, the Central Peninsula General Hospital Service Area Board has considered Change Order No. 9 and has recommended that the Assembly ratify it;

NOW THEREFORE, BE IT RESOLVED BY THE ASSEMBLY OF THE KENAI PENINSULA BOROUGH:

Section 1. That Change Order No. 9 to the Central Peninsula General Hospital 1980 Additions and Renovations Project, in the amount of \$7,156.00, is ratified and approved. All expenditures for this change order shall be charged to the Central Peninsula General Hospital project contingency account No. 53-45210-9007.

Section 2. That the Mayor is authorized to effectuate this resolution, which takes effect immediately upon its adoption.

ADOPTED BY THE ASSEMBLY OF THE KENAI PENINSULA BOROUGH ON THIS 20 DAY OF January, 1981.

Paul A. Fischer
Paul Fischer, Assembly President

ATTEST:

Francis Beymer
Borough Clerk