

Introduced by: Mayor  
Date: Jan. 5, 1982  
Vote: Unanimous  
Action: Adopted

KENAI PENINSULA BOROUGH

RESOLUTION 82-9

APPROVING A FINAL CHANGE ORDER ON THE SELDOVIA POOL  
RECONSTRUCTION PROJECT.

WHEREAS, there were interrelated nonforeseeable differing  
site conditions on the Seldovia Pool Reconstruction Project;  
and

WHEREAS, the nature of this project resulted in design and  
administration problems; and

WHEREAS, the contractor has requested compensation for  
loss of income due to cost overruns associated with the site,  
design and administrative problems; and

WHEREAS, a settlement in the amount of \$16,000 is  
acceptable to the contractor and the Borough Administration;  
and

WHEREAS, sufficient contingency funds are available in the  
Fund 61 Minor Capital Projects accounts for this change order;  
and

NOW THEREFORE, BE IT RESOLVED BY THE ASSEMBLY OF THE KENAI  
PENINSULA BOROUGH:

Section 1. That the Assembly approves Change Order #11  
for \$16,000 as final settlement of the construction claim  
against the Seldovia Pool Reconstruction Project, subject to  
the execution by the contractor of a release of any and all  
claims against the Borough arising out of the contract with the  
Borough.

Section 2. That surplus contingency funds are transferred  
from the Minor Capital Projects Account Numbers 61-10181-9007  
(\$3,900), 61-10382-9007 (\$2,443), 61-12181-9007 (\$1,295),  
61-16682-9007 (\$7,500) and 61-13082-9007 (\$862) to the Seldovia  
Pool Reconstruction Account Number 61-15780-9130 (\$16,000).

Section 3. That the Mayor is authorized to effectuate  
this resolution, which takes effect immediately upon its  
adoption.

ADOPTED BY THE ASSEMBLY OF THE KENAI PENINSULA BOROUGH ON  
THIS 5 DAY OF January, 1981.

  
John C. Davis, Assembly President

ATTEST:

  
Borough Clerk