

Introduced by: Mayor
Date: April 3, 1990
Vote: Unanimous
Action: Adopted

KENAI PENINSULA BOROUGH

RESOLUTION 90-37

AUTHORIZING A CHANGE ORDER FOR THE NIKISKI HIGH SCHOOL PROJECT WITH H. A. ANDERSON THE GENERAL CONTRACTOR.

WHEREAS, the general contractor has presented claims for additional compensation on the Nikiski High School Project, and

WHEREAS, after review of these claims it appears that some items are legitimate claims for extra work or expense that would warrant a change order and some additional compensation, and

WHEREAS, the review and analysis of these claims undertaken by the borough indicates that \$150,000 would be fair and reasonable compensation for these claims, and

WHEREAS, payment of this amount and execution of a change order would release any other claims for additional compensation on this project;

NOW, THEREFORE, BE IT RESOLVED BY THE ASSEMBLY OF THE KENAI PENINSULA BOROUGH:

Section 1. That the Mayor is authorized to execute a change order with the general contractor on the Nikiski High School Project in an amount not to exceed \$150,000 for compensation and settlement of all claims for compensation to the general contractor and subcontractors on this project. The change order shall be conditioned upon the release of all claims by the general contractor for further compensation on this project and the general contractor shall hold the borough harmless from any claims by subcontractors for any further compensation.

Section 2. The Mayor shall execute or require such agreements and terms as he deems in the best interest of the borough in carrying out this resolution.

Section 3. That this resolution takes effect immediately upon its adoption.

ADOPTED BY THE ASSEMBLY OF THE KENAI PENINSULA BOROUGH ON THIS
3rd DAY OF April, 1990.

ATTEST:



Borough Clerk


James W. Skogstad, Assembly President