

Introduced by: Mayor at the  
request of the  
Central Peninsula  
Hospital  
Service Board  
Date: April 21, 1981  
Vote: 15 Yes, 1 No  
Action: Adopted

KENAI PENINSULA BOROUGH

RESOLUTION 81-64

RATIFYING CHANGE ORDER NO. 14 TO THE CENTRAL PENINSULA  
HOSPITAL 1980 ADDITIONS AND RENOVATIONS CONTRACT TO PROVIDE  
FOR INSTALLATION OF A HOT WATER STORAGE TANK.

WHEREAS, construction is continuing upon the Central  
Peninsula General Hospital 1980 Additions and Renovations  
Project; and

WHEREAS, an additional hot water storage tank is  
required in order to supply adequate quantities of hot water  
to the hospital laundry; and

WHEREAS, installation of a new hot water storage tank  
was required prior to movement of the existing laundry  
equipment; and

WHEREAS, the Central Peninsula General Hospital Service  
Area Board requested that installation of this tank be expe-  
dited in order that the progress of the project not be  
impeded; and

WHEREAS, the contractor proposes to perform this work,  
together with other mechanical work upon the boiler feed  
units and humidifying system for the total cost of \$9,866;  
and

WHEREAS, sufficient funds are available and the Assembly  
should ratify Change Order No. 14;

NOW THEREFORE, BE IT RESOLVED BY THE ASSEMBLY OF THE  
KENAI PENINSULA BOROUGH:

Section 1. That Change Order No. 14 to the Central  
Peninsula General Hospital 1980 Additions and Renovations  
Project, in the amount of \$9,866, is ratified. All expendi-  
tures for this Change Order shall be charged to the Central  
Peninsula General Hospital Construction Account No.  
53.45210.9010.

Section 2. That the Mayor is authorized to effectuate this resolution, which takes effect immediately upon its adoption.

ADOPTED BY THE ASSEMBLY OF THE KENAI PENINSULA BOROUGH  
ON THIS 21st DAY OF April, 1981.

Paula Fischer  
Paul Fischer, Assembly President

ATTEST:

Frances Brymer  
Borough Clerk